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, MENORARDUM FOR THE RECORD
5 Subject: Contreet No. BD-145, Task Order No. 2

1. A counference was held the week of March 3L, 1958, relative
‘ toth&mbgecttukaﬁex,toimommusmdumm
| resulted in sn overrun under Work Order Ho. 1. The Coutrector's
| letter of April 7, 1955, summeriszes the discussion.

2. A;Mevottheéocmofmmm.lmmllmt
% the Contractor in his original bid used a GlA rate lower ihan that
'- specified in basic contract RD-145. In a letter dated Jonuexy 1%,
1958, the Contractor requested an increase in his overhead rate from
| | bowever, he fsiled to indicate that his
GiA rote should have been also raised from _ .
In his letter of April 7, 1958, the Coutrsctor re s the above
cited incresse in G3A expense.,

3, Based on a conversstion with the Contractor's representative,
plmthetwbth&ttheﬂ&&mtaammﬂablemﬁmommﬁby
andit, a Change Order No. i to Work Order No : . 2
: rate as approved under the btasic countract. This change
| onrder increases the funds by $3,2b4.19.

h, It is anticipsted that the 12% provisicnal GXA rate will be
approved and upon its approvel by the Contracting Officer, a change
order reflecting this upward rise in cost wvill be drafted and sub~
mitted for the Contracting Officer’'s signature. ‘
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